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04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on struts at 18 meters bolting , & work
on the façade & struts at 23 meters erection . They started at 7:00 AM.

Augie & Kevin had to work on the barge rigging materials to the site & they had to work with the
other crews on the façade & struts erections .

Tony , Casey , & Richard had to work on the East façade & struts at 18 & 23 meters erection . Scott
flew the bottom plate for the 18 meters façade & set it on the 13 meters diaphragm at 7:15 AM. Crews had
to hook it to the wench , lift it set it in place , & secure it with bolts . They started at 7:20 AM.

After that , crews had to erect the side plate , outer & inner struts , outer side plate & the top plate .
They were done at 10:30 AM.

Then , crews had to erect the façade & struts on the East side for the 23 meters . Following the same
procedures as previous façade & struts . They started at 10:40 AM. Crews were done at 3:00 PM.

In addition to that , crews had to set the permanent platforms , clip the grating on both elevations , fly
the hand rails & set them on the diaphragm , work on house keeping on the barge & on the site . Crews
were done at 5:00 PM. Richard left at 3:00 PM. All other crews left at 5:10 PM.

Obra , Barry , Carlos , Dustin , Michael , Pablo , & Ryan had to work on the struts at 18 meters .
Crews had to snug , mark 1/2 turn , & pretension the remaining bolts on the North strut . They started at
7:15 AM. Crews were done at 8:00 AM.

Michael & Ryan had work inside the West tower shaft . Barry & Carlos had to work inside the North
tower shaft . Crews were done at 8:00 AM. Obra & I had to test 10% of the bolts on the flanges . He was
done at 7:35 AM.

After that , all crews had to mobilize their tools , equipments, reroute the air line to work on the West
struts at 23 meters , & they had to build the scaffolds inside the South & West tower shafts to work on the
bottom flanges . Crews were done at 10:00 AM.

Then , Pablo & Dustin had to work inside the West façade box . Ryan & Michael had to work inside
the West tower shaft . Barry & Carlos had to work inside the South tower shaft . Crews had to work on the
flanges .They had to adjust the splice plates , drive drift pins to align the holes & install the permanent
bolts . Using 140 mm. bolts 200 mm. bolts DH4GM300021 ,
220 mm. bolts DH4GM300004 & DH4GM30005 , &
230 mm. bolts DH4GM300026 & DH4GM300036 . They started at 10:20 PM. They were done at 1:00 PM.

In the afternoon ,crews were called to work on the East struts at 18 meters . Crews had to mobilize
their tools , equipments , & reroute the air hoses . They started on the East struts at 2:00 PM.

Obra , Dustin & Pablo had to work inside the Façade box . Crews had to hard time installing the bolts
on the inner strut with the North tower shaft . The holes were off by 3 mm. Cres had to drive drift pins in
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most of the holes on the web .
Michael & Ryan had to work inside the North tower shaft . Barry & Carlos had to work inside the East

tower shaft .
Crews had to adjust the splice plates , set the shims where is required , drive drift pins to align the

holes, & install the permanent bolts . Crews were done at 5:00 PM. Crews left at 5:10 PM.

Bid Item: 053 T-L01-DNW.05304-0120F4 Tower Lift 01 Diaphram Tower NW Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

TOWER CRANE

0.00

*E0090562

0.00

No

0.00 0.00

Marine, Barge, Crane Barge 1

0.00

001426

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM RYAN NASHIronworker 8.00 2.00 0.00 10.00

APP PABLO RAMIREZIronworker 8.00 2.00 0.00 10.00

FOR OBRA PAULKIronworker 8.00 2.00 0.00 10.00

JNM MICHAEL BALWINSKIIronworker 8.00 2.00 0.00 10.00

JNM DUSTEN CLAYBORNIronworker 8.00 2.00 0.00 10.00

JNM CARLOS BUSTAMANTEIronworker 8.00 2.00 0.00 10.00

JNM BARRY ROTHMANIronworker 8.00 2.00 0.00 10.00

APP SCOTT ROSSOperator 8.00 2.00 0.00 10.00

JNM RICHARD CHOUINARDIronworker 8.00 0.00 0.00 8.00

OTH NICOLAUS SHAFEROperator 8.00 0.00 0.00 8.00

JNM KEVIN RATCLIFFIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

FOR ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00
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